Meeting Agenda

EPA/DEQ/MR/AR/MBMG March 14, 2019 9:30 - 11:00

AR Office Conference Room

SD Attendees: Documented in meeting

Agency Attendees: Documented in meeting

Next Meeting: Documented in meeting

Tasks and Deadlines/Status of Completion from October 10, 2018 Meeting:

~DUE Status
LEAD TASK DATE
MBMG | Approach Fairlylane about acquiring stope maps Next Complete
c e c . _ ' te
PP y q g stop p meeting P
Prepare RFM for the installation of a new well to for . .
SD the Granite POC Ongoing Ongoing
Progress transfer of property ownership of the .
SD ASAP O
Granite Mountain to BSB ngoms
Determine the impact of BMFOU wells being
SD removed by the Parrot removal (Continue to Ongoing Ongoing
monitor)
Provide draft Onsite Water Management work plans
MR . ASAP Complete
to the Agencies
D Develop a Discharge Pilot Project schedule in the ASAP Oneoi
. . ngoin
Discharge Pilot Work Plan gog
D Prepare abstracts for Pitwatch for 1) Waterfowl, 2) ASAP Oneoi
. . . ngoin
RAAR, and 3) Discharge Pilot Project. gotg
Submit RFM on the Green Seep monitoring location )
AR . ASAP Ongoing
improvements
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1. Introductions/Attendees

2. Waterfowl
e Migration Status
e Status Waterfowl Protection Mitigation Plan

3. Remedy Action Adequacy Review

e Scope of Work
- Phase I Optimization Study
- Phase Il Optimization Study
- RAAR Pilot
- BMFOU SAP/QAPP
- Phase 1 Water Balance
- Phase Il Water Balance
- RAAR Tech Memo

e Schedule — see handout

4. Berkeley Pit and Discharge Pilot Project
e Discharge Pilot Work Plan submittals — see handout
e Schedule:
- April 1 — All drafts into the Agencies.
- May 1 - Draft documents commented on by the Agencies.
- May 6 — Initiation of commissioning of the Polishing Facility.
- May 15 - Began demonstration period.
June 1 - Finalize all Work Plan documents and complete RTC table.
- June 1 - Began discharge.
e Discharge System Construction
- Polishing Facility
- Discharge System Pipelines
e Onsite Water Management Construction
- Berkeley Pit to HsSBWTP
- HsBto YDTI

e HBEL Hydrotest — see Handout

5. HsBWTP Operations
6. Pit Watch

7. Other
e Parrot Wells
e Granite POC Replacement Well - Handout
e Green Seep

8. Action [tems
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9. Next Meeting
Handouts:
- Agenda
- RAAR Schedule

- Discharge Pilot Project Submittals Summary
- Granite POC Map
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